Overview

1. Background and History
2. Overview of Scope and Schedule for the Study
3. Public and Agency Engagement Strategy
4. Next Steps
1 Background and History
Study Area

45 Mile Corridor
Traverses the following communities & governments:

1. City of South Bay
2. City of Belle Glade
3. Town of Loxahatchee Groves
4. Village of Royal Palm Beach
5. Village of Wellington
6. Town of Haverhill
7. Town of Glen Ridge
8. Town of Cloud Lake
9. City of West Palm Beach
10. Palm Beach County

www.SR80ActionPlan.com
Background and History

• SR 80 is part of the Strategic Intermodal System and traverses 10 different communities

• Between 2003 and 2008 major capacity improvements were completed along the SR 80 corridor
  • Widened to 8-lanes between Royal Palm Beach Boulevard to I-95
  • Grade separated intersections including SR-7, Jog Road, Haverhill Road, and Military Trail

• SR 80 from west of Lion Country Safari Road to Forest Hill Boulevard is programmed to be widened from 4 to 6 lanes in fiscal year 2018

• SR 80 is expected to see a significant increase in traffic volumes over time due to anticipated development

• Department seeks to maintain the SR 80 adopted level of service and access classification over the 20-year planning horizon

• Department seeks to work with local governments to investigate a broad range of transportation alternatives and land use strategies for the near and long-term
Overview of Scope and Schedule for the Study
Study Timeline

2-Year Study Period

- **Data Collection**
  - Fall 2015 - Spring 2016

- **Analysis + Alternatives Development**
  - Fall 2015 - Fall 2016

- **Alternatives Public Workshop**
  - Summer 2016

- **Prepare Action Plan Report**
  - Summer 2016 - Fall 2017

- **Action Plan Adoption**
  - Fall 2017

- **Action Plan Implementation**
  - Funding of Projects | P&D&E | Design | Construction
3 Public and Agency Engagement Strategy
Phase 1 Key Questions to be Asked

1. What is the purpose and need of this Corridor Action Plan?

2. What problems are we trying to solve?

3. What are the issues, opportunities, goals and objectives?

4. What are the community needs and vision for this corridor?
Next Steps
Next Steps

1. Conduct Stakeholder Interviews
   • December 14th through 17th

2. Assess Existing Conditions
   • Now through March

3. Confirm Goals & Objectives
   • Winter/Spring 2016

4. Develop Alternatives
   • Spring/Summer 2016

5. Gather Feedback on Alternatives
   • Summer 2016
   • Present to MPO