PALM BEACH MPO
TRANSPORTATION IMPROVEMENT PROGRAM FY 2018-2022

First Reading

MPO BOARD & ADVISORY COMMITTEES
DRAFT MAY 2017

www.PalmBeachMPO.org/TIP
2300 North Jog Road . 4th Floor . West Palm Beach . FL 33411 . 561-684-4170
• Easily understood?
• Potential improvements
• Missing projects in executive summary
• Upcoming Construction
• Programmed projects
Administrative updates

• Added SUNTrail project type
• Changed “Minor Projects” to “Other FDOT and Local Projects”
Major Projects

Five Year Target: ~$200M
FY 18 – 22 Funding: $126M

Highlights
• Tri-Rail Extension - waiting on FDOT to start PD&E
• Allocated $3M CST for Boutwell Road
• Atlantic Ave – SR 7 to W of Lyons – CST added in FY 21
• US 1 Study starting up
Local Initiatives

Five Year Target: ~$85M
FY 18 – 22 Funding: $93M

Highlights

• Reserve funding to be used for Design of FY 23 Construction projects (2017 Application Cycle).
• Only 1 project (Lake Worth Road) needs CST funding.
• Reserve available in FY 22 to potentially move up FY 23 CST projects.
Transportation Alternatives Program

Three Year Target: $9
FY 18 – 20 Funding: $18M

Highlights
• All projects funded into CST
• 3 starting CST in Aug-Sep 2017
• 5 programmed CST in FY 18
State Transportation Trust Fund (STTF) to establish a statewide trails network in coordination with FDEP Office of Greenways and Trails.

- US 1/Broadway Conversion of 4-lane roadway to 2-lane from 25th to 42nd in WPB with shared-use non-motorized trail in median.
FY 2018 Construction Highlights

- Turnpike widening N of Boynton Beach Blvd to WPB
- SR-80 Resurfacing from R/R tracks to CR-880
- I-95 from L30 Canal to N of Gateway Blvd Resurfacing
- Northwood Rail Connection from CSX Mainline to FEC Mainline
- I-95 @ Atlantic Ave/SR 806 Interchange additional lanes
Significant Changes

Interchanges

• I-95 @ Gateway Blvd – advanced PE to FY 18, added ROW/CST
• I-95 @ Boynton Beach Blvd – advanced PE to FY 18, added ROW/CST
• I-95 @ Glades Road – added $24 M CST in FY 19
• I-95 @ Northlake Blvd – advanced PE to FY 18, added ROW/CST

Turnpike Widening

• Glades to Atlantic – delayed CST from FY 20 to 22
• Broward County line to Glades – delayed CST from FY 21 to >FY 22
• Atlantic to Boynton – delayed CST from FY 20 to >FY 22
• Boynton Beach to Lake Worth – added $10 M CST in FY 18
To Do

• Comments and Edits
• Insert updated Transit and Local Projects
• Provide complete document
• Map projects by Construction Year
• Public Involvement Process