

FDOT Projects for Scoping and Design

FDOT Projects Scheduled for Design & Scoping

3-12 month preview

Project Phases:

Scope Review- FDOT meets with City, County, or MPO before project design begins.

Initial Plans-This is the first set of plans, about 30% complete.

Constructability Plans- This is the second set of plans, about 60% complete.

Biddability Plans- This is the third set of plans, about 90% complete. This is an opportunity to ensure previous comments have been incorporated.

Project Schedule:

FDOT project schedules are a compilation of activities that are required to complete the scoping, design, and construction of a project. Dates are subject to change, depending on the progress of the activities.

Dates on this spreadsheet are typically the *earliest* that an activity or review may begin according to the schedule as of the reporting date.

	Project Type	FDOT Project Number	Location	Scope Review (S)	Initial (I)	Constructability (C)	Biddability (B)
1	New Road Construction	229664.3	SR-7 FROM 60TH STREET TO NORTH LAKE BLVD			5/25/2016	9/23/2016
2	Resurfacing	434427.1	SR-80/US-98 FROM R/R TRACKS TO CR-880		3/14/2016	6/3/2016	9/16/2016
3	Resurfacing	427516.1	SR-9/I-95 FROM THE L30 CANAL TO N. OF GATEWAY BLVD		8/4/2016	12/8/2016	
4	Resurfacing	428718.1	SR-5/US-1 FROM BEACH RD TO COUNTY LINE			7/21/2016	12/5/2016
5	Resurfacing	434273.2	I-95/SR-9 FR C-18 TO PALM BEACH/ MARTIN COUNTYLINE			3/14/2016	6/23/2016
6	Resurfacing	432344.1	804/BOYNTON BEACH FROM W. OF PALM ISLE DRIVE TO CONGRESS AVE	4/4/2016	3/6/2017		
7	Resurfacing	437836.1	SR-7/441 SOUTH OF ATLANTIC AVE.(SR-822) TO BOYNTON BEACH BLVD (SR-804)	4/25/2016	3/10/2017		
8	Resurfacing	437834.1	US-1/NORTH OF GEORGE BUSH BLVD. TO NORTH OF (CANAL) MUR ANO BAY DRIVE	6/9/2016			
9	Bridge Replacement	436894.1	CULVERT WIDENING AT VARIOUS LOCATIONS	4/4/2016			
10	Bike Path/Trail	435160.1	PALMETTO PARK ROAD FROM SR-7 TO NW 2ND AVENUE			10/27/2016	
11	Add Lanes & Reconstruct	229658.4	SR-806/ATLANTIC AVE FROM SR-7/US-441 TO WEST OF LYONS ROAD	4/4/2016			
12	Add Lanes & Reconstruct	419251.1	SR-710/BEE LINE HWY FROM NORTHLAKE BLVD TO SR-708/BLUE HER ON BLVD		3/28/2017		
13	Add Lanes & Rehabilitate Pavement	419345.2	SR-80 FROM W OF LION COUNTRY SAFARI RD TO FOREST HILL/CRESTWOOD BLVD			4/26/2016	12/2/2016
14	Interchange Improvement	435384.1	SR-9/I-95 @ LINTON BOULEVARD INTERCHANGE			2/27/2017	
15	Intersection Improvement	233166.2	SR-808/GLADES ROAD FROM SR-7 TO SR-5/US-1		4/19/2016	8/1/2016	10/20/2016
16	Intersection Improvement	435158.1	SR-80/SOUTHERN BLVD AT SANSBURY WAY/LYONS RD.		5/17/2016	10/13/2016	3/30/2017
17	Add Turn Lane(s)	436302.1	SR-80/SOUTHERN BLVD. FROM PIKE ROAD TO E. OF NB TURNPIKE RAMPS		11/17/2016		
18	Traffic Signals	430608.2	SR-882/FOREST HILL BOULEVARD AT 16TH PLACE SOUTH	9/9/2016			
19	Traffic Signals	437740.1	SR-809/MILITARY TRAIL AT ADULT EDUCATION CENTER, N OF OKEECHOBEE BLVD	11/2/2016			
20	Lighting	436893.1	CONGRESS AVENUE FROM N. OF 45TH STREET TO BLUE HERON BOULEVARD	5/18/2016			
21	Lighting	436113.1	SR-802/LAKE WORTH RD. FROM SHERWOOD FOREST BLVD. TO SR- 809 MILITARY TR	5/10/2016			
22	Bike Lane/Sidewalk	427938.1	SR-7/US-441 FROM BROWARD/PB CO/LINE TO SR-808/GLADES ROAD			5/24/2016	9/26/2016

Dates within 3 Months
Dates within 12 Months

	Project Type	FDOT Project Number	Location	Scope Review (S)	Initial (I)	Constructability (C)	Biddability (B)
23	Rail Capacity Project	434948.2	NORTHWOOD CONNECTION FROM CSX MAINLINE TO FEC MAINLINE			10/7/2016	
24	Safety Project	434273.3	SR-9/I-95 FR S OF SR-706 INTERCHANGE TO PALM BEACH/MARTIN CO LINE	10/17/2016			
25	Miscellaneous Construction	435101.1	LYONS ROAD FROM NORTE LAGO TO PINE SPRINGS DRIVE			5/2/2016	8/8/2016
26	Pedestrian Safety Improvement	436895.1	SR-706/INDIANTOWN ROAD FROM 67TH ROAD TO ALT A1A/SR-811	3/28/2016	3/22/2017		
27	Interchange - Add Lanes	435803.1	SR-9/I-95 @ NORTHLAKE BOULEVARD INTERCHANGE	4/4/2016			
28	Interchange - Add Lanes	434722.1	SR-9/I-95 @ SR-806/ATLANTIC AVENUE INTERCHANGE			11/1/2016	
29	Interchange - Add Lanes	412420.4	SR-9/I-95 @ SR-808/GLADES ROAD		10/5/2016		
30	ATMS - Arterial Traffic Management	432883.2	ADAPTIVE TRAFFIC CONTROL SYSTEM - SR-786/PGA BLVD.			7/12/2016	7/12/2016
31	ATMS - Arterial Traffic Management	432883.3	ADAPTIVE TRAFFIC CONTROL SYSTEM FROM ISLAND WAY TO US-1/SR-5	5/10/2016	4/5/2017		